Proposed LMS Review Timeline

Summer/Fall 2017 Spring 2018 Summer 2018 Fall 2018 Spring 2019 **Project Outline** Create LMS rubric June Focus Groups Micro Pilot small number **Vendor Visits** Timeline Create LMS scorecard Distribute Grid courses in Sandboxes Sandbox exploration Use Cases List of Requirements Feedback from other schools Training for pilot instructors More Publicity RFI **Focus Groups** Sys Admin training for FCLD Test course migration **Shortlist Vendors** Announce to Campus Town Hall? **Begin Publicity Committee Invites** Faculty Survey? Set up micro pilots for Information Gathering spring Fall 2020 Summer 2019 Spring 2020 Fall 2019 Summer 2020 Check with other schools **Final Decision** Large Pilot 2 LMS's? 1 LMS? **Contract Signed** Large Pilot training **Begin Implementation** Faculty training and Support **Data Migration** Train Faculty **Continue Publicity Data Migration Testing Continue Publicity** Train Faculty All courses/faculty on New **Continue Publicity** Recommendations Run two LMS' LMS and On-going Training Support both LMS' Late fall: RFP sent out On-going Training and and Support on New LMS Support on New LMS